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The former Naval Construction Battalion Center (NCBC) Davisville trained and supported 
construction battalions for overseas deployment. NCBC Davisville closed on April I, 1994. 
NCBC Davisville is adjacent to the former Naval Air Station, Quonset Point. The Quonset 
Development Corporation (QDC) is redeveloping NCBC Davisville as a port facility and support 
operations, manufacturing and other uses. 

Several drums were discovered by QDC while performing routine grading and boulder removal 
in an undeveloped portion of the property near Site 3. One drum was punctured during 
discovery, leaked a suspected petroleum substance, was over packed and is stored in a nearby 
garage. A small amount of soil was excavated and placed in a stockpile that remains on-site. 
Four or five additional buried metallic containers were also observed in the excavation. 

A geophysical investigation was performed by Tetra Tech, Inc. in July 2013 to determine the 
exact number of buried drums in the area. The results of this investigation have determined that 
a total of twelve drums remain in the subsurface, which includes the drums that were observed 
during the excavation. Figure 2 presents a Site Map with the inferred locations of the buried 
drums. 

1.2 Project Overview 

The primary objective of this project is to conduct a Time Critical Removal Action (TCRA) to 
remove all previously identified drums. The primary tasks associated with the completion of the 
objectives of the project include the following: 

l .2. l Site Setup 

Pre-construction activities consist of developing required plans, initiating procurements, and 
conducting a pre-construction meeting. As the site is currently an open field with low 
vegetation, no clearing will be required. As the removal activities will take place on an active 
construction site and disturbance will be limited, additional erosion and sediment controls will 
not be installed by TtEC. 

l .2.2 Drum Excavation and Removal 

Tetra Tech EC, Inc. (TtEC) will excavate and remove the twelve drums that were identified by 
Tetra Tech, Inc. during the July 2013 geophysical survey along with any additional drums that 
are encountered during the investigation activities. TtEC will also investigate the nine "EM
inferred Large Buried Metallic Objects" that were identified in the Tetra Tech, Inc. report. TtEC 
will excavate the soil around the drums utilizing an excavator and will attempt to place a sling 
around each drum for extraction. If the placement of a sling is not possible, TtEC will utilize a 
"thumb" on the excavator bucket to remove the drums from the subsurface. Small quantities of 
visually impacted soil may be removed during this time. The drums will be placed in a lined 
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berm to facilitate placement in overpack drums and to allow for the sampling of the material in 
the drum. 

1.2.3 Backfilling and Site Restoration 

As it is anticipated that just the drums and a small amount of soil will be removed from the 
subsurface, backfilling is not anticipated to be performed as part of these activities. Once the 
drums have been removed, the excavation area will then be graded, seeded, mulched, and/or 
covered with erosion control matting as necessary. 

2.0 APPLICABLE SECTIONS OF COASTAL RESOURCE MANAGEMENT PROGRAM 

2.1 Section 100. Alterations and Activities That Require an Assent From the Coastal 
Resources Management Council 

2 .1.1 Section 100 .1 Tidal Water. Shoreline Features. and Contiguous Areas 

The area of drum removal is located on a parcel that is adjacent to a Coastal Wetland in Type 
3-6 Waters Designated for Preservation which is considered a coastal wetland Site, being 
within 200 feet of a coastal wetland, is considered an "area contiguous to shoreline features" as 
defined in Section 100.1 of the Rhode Island (RI) Coastal Resource Management Program 
(CRMP). 

2.1.2 Water Use Type and Review Category 

According to CRMP Water Type Maps North Kingstown (north), the coastal wetlands that the 
drum removal area is contiguous to are of water use Type 3. Table IA, Review Category in the 
200-foot Area Contiguous to Shoreline Features of Section 100 states that "Filling, Removal, and 
Grading of Shoreline Features is Review Category A or B" as differentiated by Section 
300.2(B)5. 

According to Section 300.2(B)5, the Review Category is Type A. The site will not be filling, 
removing, or grading more than I 0,000 cubic yards of material, affecting an area greater than 
two acres, or affecting an area that is designated a historic area or archaeologically sensitive site. 

2.2 Section 300.2 - Filling, Removing, or Grading of Shoreline Features 

2.2.1 Category A Requirements 

By definition Tetra Tech may be removing portions of a contiguous area through means of 
excavation, and filling the excavation with materials of upland origin. It is not anticipated that a 
large volume of soil will be removed during the drum removal activities. 
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Applicable policies regarding filling and removing of shoreline features at NCBC drum removal 
Site: 

• Section 300.2(B)l All filling, removing or grading activities shall be done in 
accordance with the policies and standards of this section and the standards and 
specifications set forth in the most recent edition of the Rhode Island Soil Erosion and 
Sediment Control Handbook". 

• Section 300.2(B)3 The Council recognizes the most recent version of the Rhode 
Island Soil Erosion and Sediment Control Handbook, and its amendments, published 
jointly by the Rhode Island Department of Environmental Management and the United 
States Department of Agriculture (USDA), Natural Resources Conservation Service 
(NRCS), as containing appropriate Best Management Practices (BMP) for use within 
the CRMC 's jurisdiction. All erosion and sediment control plans shall be consistent with 
this manual. " 

2.2.1.2 Section 300.2(C) Prohibitions 

There are no prohibitions in this section that relate to the NCBC drum removal site work to 
be completed. 

2.2.1.3 Section 300.2(D) Standards 

The following are applicable standards pertaining to NCBC drum removal site: 

• Section 300.2(D)l(b) All excess excavated materials, excess fill, excess construction 
materials, and debris shall be removed from the site and shall not be disposed in tidal 
waters or on a coastal feature; 

• Section 300.2(D)l(c) Disturbed uplands adjacent to a construction site shall be 
graded and re-vegetated or otherwise stabilized to prevent erosion during or 
immediately after construction. Nutrients shall be applied at rates necessary to establish 
and maintain vegetation without causing significant nutrient runoff to surface waters; 

• Section 300.2(D)l(e) All fill shall be clean and free of materials which may cause 
pollution of tidal waters; 

• Section 300.2(D)l(g) Limit the application, generation, and migration of toxic 
substances and ensure that toxic substances are properly stored and disposed of onsite 
in accordance with all applicable federal, state, and local requirements. 
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The project will not negatively impact current environmental resources at the NCBC drum 
removal Site. The removal of buried drums and restoration of the site will improve upon the 
existing site conditions. Necessary measures will be taken to not disturb the surrounding areas or 
impact shoreline features. In accordance with 15 CFR 930 Subpart C, Consistency for Federal 
Activities, it has been determined this action is consistent to the maximum extent practicable with 
theRICRMP 
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